

Written sequence of events

amazonbasics

Moon Landing Set Drop sequence of Events

- End of Monday:
- Draw ceiling beams & pipes and transfer/snap
 - translucent/space color mixing & testing
 - Opaque color mixing & testing
 - Draw in "drop" part + ink (juicy)
 - Draw moon surface + ink edge (juicy)
 - Project light fixtures + transfer, Ink ^{stap} ~~edge~~
 - Wax lenses and back vents
 - Draw Earth, transfer to TeBak, place on drop
 - continue drawing things on the list
 - When star method is decided, apply to drop
- Must draw first
- End of day Tuesday
- Start space painting process
- Finish space
 - Base walls + ceiling, not until space is done
 - Base moon
 - Paint moon
 - Texture brick walls
 - Mark mortar
 - Glaze ceiling
 - Vignette walls
 - paint beams
 - paint pipes (rounded)
 - paint Earth
 - paint light fixtures
- paint light fixtures
 - paint props + ladder
 - paint "no smoke"

rep Observatory
drawing (see page
telescope)

start obsu
drawing (if space
is available)

Space technique using gravel and tape
balls for stars. Dyed using LDCs (sprayed
using misters)




Stage lights up close



Sarah Augustin cleaning the gravel
of twigs and such



Sarah Augustin laying out 50
pebbles for the 50 stars on the
flag



Me laying under the drop after
opaquing the back to check the
translucency



The view of the translucency from
under the drop

